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SPACE ALLOCATTIONS AND FACILITIES
Ixternal Buildings

Monthly Report for the Month of May

1. South Building - Press Room Air Conditioner, PSD. $8,262. Fresh
alr louvers are on order. The two old 5-ton alr conditioners must bhe
removed. Approximete completion, 90%.

2. DSouth Building - Basement light fixtures, P3D, $9,000. Approximate
completion, 65%.

3. South Building - Room 302, Telephone Company. Request for estimating
the cost of removing the barrier doors in the center corridor and building
a ney corridor wall for room 302, thereby placing the original corridor
area which i1s now room 302 into the center corridor.

4, South Building, Fast Building - Traffic. Two way traffic to and from
23rd Street and Constitution Avenue was placed into effect on Saturday,
11 May 1963. The entrance from E Street was closed as of 13 May 1963.

5. ZERast Building - Second Floor, Non-Reimbursable. The gutters and down
spouts have now been renewed on all four corners of the building. All
plastering and painting has been completed except in the northwest corner
roonn which is now in progress.

6. Tast Building - DDCI Office. Complete repeinting of the DDCI office

was accomplished during the week of 20 May 1963. Water from the putters and
downspouts had caused extensive damage to the walls and ceilings in

this room.

7.

Central Building -

now WOrking in T wing, & G ¢ basement. The
east side of the roof was raised during the month and the air conditioners
and related equipment placed in the attic.

8. Quarters Eye - 1900 Wing Air conditioner, FE. $2,81k. An order has
been placed for the procurement of an air conditioner to serve 960 sqguare
feet in the 2900 Wing.

9. Quarters Eye - 2500 Wing and 2602-262L, Audit Staff. Carpenter work
wlll be performed on 3 and 4 June. Painting is now 95% complete and will
be campleted by 5 June 1963. Move schedule is 10 June.

10. Quarters Eye - 2601-2627, 2628, 2700 Wing, 2801-2816. OP. Carpenter
work will be accomplished from 4 to 6 June. Painting is now 15% complete
and will be completed by T June. Move schedule igs 10 June.

1l. Quarters Eye - 1900 Wing, ADPS. Carpenter requirements not received.
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Branch Budget Position as of 31 May 1963:

The Branch expenditures (obligations) for Object Class TOO for the
first twelve months of FY 63 ending 31 Mey 1963 are shown below.

Budget Submission Allowable Obligation  Acutal Obligastions Per Cent Actual

For FY 1963 to Date for FY 1963 +to Date for FY 1963 of Allowable
25X1A1a
100 - 93.1%
200 - 133.4%
T00 - 96.,0%
800 - 70.5%
900 - 60.44
TOTAL 9k.54
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HEADQUARTERS BUILDING

Monthly Report for the Month of May

1. Completed work:

a. DD/I-OCR/BR: m The alterations in these
rooms were quite extenslve an e working conditions were considerably
crowded, therefore, these alterations were accomplished on week-ends to

prevent interference with the operetion of the office. This project was
completed on 15 May.

b. DD/I-ORR and OSI: — Partitioning alteration
requirements for these two roams were received and a work order submitted

to PBS 4 Februsry. Alterations in these rooms were completed on 15 May.

c. DD/P-FID: q Approximately 85 linear feet of ceiling
high partitioning was completed 3 May.

d. DD/I-OCI: _ Partition alterations in _was
started on 29 April using dry wall construction in place of ceiling high
metal partitioning. This job was completed on T May.

e. DD/S-LSD: Shower Stalls. The installation of shower stalls in
room BE28BA for the pneumatic tube maintenance men and the iné¢inerator
operators was completed 17 May.

f. DD/S-LSD: West Parking Lot. Clearance of underbrush around the
exterior perimeter fences of the West Parking Lot was completed during
week of 6 May.

. DD/S-LSD: Auvditorium. Installation of a drinking fountain in
the Auditorium was completed on a non-reimburseble basis week of 20 May.

h. DD/S-LSD: A work order was submitted to PBS to install a sidewalk

from the Northeast entrance to the Main entrance between the building and
the Auditorium as directed. This project was completed 27 May.

i. DD/S-MedSt: m Alterations to
this area for the relocation O v. classroom w tarted 27 May

and was completed 29 May.

2., The following job requests have been programmed, asre in progress, and/or

estimated are being obtained:

a. DD/S-0S: Vehicular traffic control stop and go lights, etc.,
requested for the DCI garsge entrance. Estimated cost, $31L. This work
is 80% complete as of this date.
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2. b. DD/P-RID: Materisl for additional overhead fluourescent lighting
i stack level was received by PBS 27 March. This project is
spproximately 60% complete as of this date.

c. DD/S—-LSD: Construction of enclosure for paint spray booth, GJOb.
Construction proposals and drawings were completed by Staff Architects
20 March. This project is belng held in sbeyance pending completion of
present reshuffling of OIR personnel.

d. DD/S-OP: Credit Unlon Alterationms. Credit Union altersations
room 1J33 commenced on 15 April and is still in progress. It is anticipated
that all work will be completed during week of 3 June.

c. DD/I-ORR: Installetion of auct heaters [ NN >t the
direction of RE&CD, this office has submitted a work order to PBS to
provide and install duct heaters in the alr supply ducts serving these
rooms since no provision was made for heating these rooms in the original
construction contract. The installation of these heaters with individual
room thermostats should result in curbing cold complaints from these areas
during winter months. Thils project 1s being delayed due to work load of
priority Jjobs.

f. DD/R-OSA: H GSA engineers sterted on plans and
specifications for alr con oning of 6Bl4 on 5 May with an anticipated

completion on plens and specifications by 1 June.

¢. Dp/s-LsD: Area for | ctc., representatives in the
basement is approximately 80% complete. Only electrical requirements
remain to be completed.

h. DD/8-LSD: Provisions have been made with PBS to install rubber
bumpers on all carts within Headquarters Building. These bumpers are
being installed at a rate of approximately 6 per dsy until completion.

i. DD/R-ADPS: Alterations- A T-5L and estimate for alterations
in room GD1: for the ADPS computer site has been submitted to GSA with a
target completion dete of 6 June.

5. DD/S-MedSt: Alterations An estimate and T-5k wes
submitted to GSA fo ‘nvolved in construction of additional tollet
facilities in room M on 10 May. Tentative starting date scheduled
for 8 June.

k. DD/I-ORR: Alterations Over and ebove several
minor alterstion jobs for DDI components was submitted
+to GSA for alterations required for the n 29 Mey.
The anticipated commencement date for these g T June with

completion as soon thereafter as possible.

1. DD/ S.MedSt: Renovations (painting and vinyl wall covering). A
T-54 and estimate was submitted to GSA for extensive painting end installation
of vinyl wall covering throughout the Medical srea on 28 May. No cammencement
date of this project availeble at this time.
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2. m. DD/S—LSD: Carpool locetor. Plens and gspecifications submitted to
GSA on 22 May for estimste.

3. Park Benches at Bus Stops: Erection of additional outdoor type benches
at the west road bus stop was completed week of 13 May.

4., Heabing, Ventilating, and Air Conditioning Complaints: Verbal and
written complaints aversgesd epproximately 10 per day during this report
period.

5. Electrical Work: Work is being accomplished at an average of 170 man
hours per week. Present back-log stands at gpproximately 10TO hours. Due
to the influx of priority work, the number of older job completions should
not increase over the present rate. Scheduling of jobs is now on & two
week period rather then a one week period, with consideration being given
for installation of telephone and electrical floor fittings on a priority
basis.

6. Bullding, Cleaning, Operstions, GSA Custodial Forces: Verbal and

writTen compleints continue to be Tecelved, but ot a lesser rate. A

survey of hallways, secure rodm areas and rest rooms was made by GSA

Reglonal 3 Custodisl Force officiels. This was done in an effort to

improve cleaning as a result of an official ccmplalnt from CIA. As a

result of the above survey, a GSA contract has been let with a private
concern for the cleaning and waxing of 8ll corridors in Headquarters Building.
As of this date 8ll corridors have been cleaned twice by the Contractor and
it is contemplated that 1t may be necessary for a third contract at a future
date.

7. Engineering Section:

a. Design and coordination with consulting engineers of new ADPS
computer center in Headquarters Bullding.

b. Deslgn work on Broyhill Building for Office of Training occupancy.
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